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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 118 Date: 11-Jun-2012 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 7

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

Field Operations:
(1) Workers are installing rods for swing-out frame on the south side. Sami D. (CT) is overseeing the

work. Refer to his diary for additional names that I did not account.

(2) Workers are at the tower working on the catwalk rods on the South Main span. The North Main span
catwalk was not accessible for CT engineers to walk given that the workers were anchoring the catwalk.

(3) ABF, Roman and I verified the torque on the cable band bolts from PP 44 to PP 48 on both main and
side spans. Those cable band bolts that exceeded 200N were de-tensioned and re-torqued to 200N with a
torque wrench.

(4) Observed workers erecting cable hand rope on the South Main span (SMS) from the bottom hill
towards the top by the use of the high line. Workers are installing vinylflow material around the rope
during the hauling. Workers used up all the vinylflow they had on-hand later in the afternoon and left to
the barge to get more. Workers hauled about 3/4 of the hand rope up the SMS before they left to get
more material.

(5) Workers installed the temporary friction brackets on the downhill suspenders at PP 18 on the South
Side span. Workers also installed two sockets into the suspender bracket and anchored the socket down
the suspender bracket about 2 inches from the top flange of the suspender bracket. It was a tight-fit
between the suspender bracket stiffeners. An iron worker bar was used to wedge the socket inside
suspender bracket. A come-along was attached to the bikepath railing during the socket installation to
bring the suspender closer to install sockets. Informed CT lead about ABF installation procedure and my
observations.

Workers Hours: 10 hours total including 2 hours overtime.

My hours: 12 hours total including 4 hours overtime.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM RENE MULATOIronworker 0.00 0.00 0.00 0.00

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 118 Date: 11-Jun-2012 Monday

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

APP LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00
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